

## SCHEDULE 4

### Delivery Plan

<b>1. Highway 407 Central Deferred Interchanges</b>	(a) Required Commencement of Construction Date — As soon as possible following the completion of the purchase and sale of the shares of OTCC and receipt of all Governmental Authorizations required for such Commencement of Construction
	(b) Required Commissioned and Opened Date – December 31, 2001
	(c) Required Total Completion Date – December 31, 2001
<b>2. Highway 407 West</b>	(a) Required commencement of Construction – As soon as possible following the completion of the purchase and sale of the shares of OTCC and receipt of all Governmental Authorizations required for such Commencement of Construction
	(b) Required Commissioned and Opened Date – July 31, 2001
	(c) Required Total Completion Date – December 31, 2001
<b>3. Highway 407 East Partial</b>	(a) Required commencement of Construction – As soon as possible following the completion of the purchase and sale of the shares of OTCC and receipt of all Governmental Authorizations required for such Commencement of Construction
	(b) Required Commissioned and Opened Date – December 31, 2001
	(c) Required Total Completion Date – July 31, 2002